

Change Order

No. 01

Date of Issuance: _____

Effective Date: _____

Project: **2025 Annual Waterline Maintenance Agreement**

Owner: **City of Deer Park, Texas**

Owner's Contract No.:
4035-25

Contract:
2025 Annual Waterline Maintenance Agreement

Date of Contract:

Contractor: **SKE Construction, LLC**

Engineer's Project No.:
N/A

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Additional services along Meadowlark and Norwood. (3) requested outside scope of work.

Additional restoration including sod and pavement.

(2) extra fire hydrants installed.

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 448,800.00

[Increase] [Decrease] from previously approved Change Orders No. 0 to No. 0:

\$ 0.00

Contract Price prior to this Change Order:

\$ 448,800.00

Increase of this Change Order:

\$ 9,700.00

Contract Price incorporating this Change Order:

\$ 458,500.00

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☐ Calendar days

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____:

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Times prior to this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable): _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: Brooks Kostak
Contractor (Authorized Signature)

Date: 6/12/2025

Date: _____