
April 8, 2026
Horsecreek Wastewater Treatment Plant

Summary of Large Projects and Ongoing Expenditures Beginning in July of 2023*

Budget Source Budget  Amount Obligated  Amount Spent 

Compliance "Get Well" Projects
AB1 Project

Engineering HCWWTP 164,000                      164,000                      131,949             
ARPA 1,179,500                  1,179,500                  1,053,762          

Construction Contract SCIIP 9,852,300                  9,852,300                  9,852,300          
ARPA 4,403,593                  4,403,593                  2,930,817          
HCWWTP 1,073,107                  449,061                      -                      

Equipment Purchases HCWWTP 181,526                      181,526                      181,526             
ARPA 2,605,591                  2,605,732                  2,152,893          

AB5 Cleanout (Consent Order) HCWWTP 2,821,590                  2,821,590                  1,939,650          
Plant Improvements/Repairs HCWWTP 6,422,449 6,332,449                  5,308,276          
Contracted Engineering Services HCWWTP 463,991                      811,351                      366,511             
Equipment Purchases HCWWTP 754,867                      830,601                      557,270             

Total Compliance "Get Well" Projects 29,922,514                29,631,703                24,474,954       

Miscellaneous Projects
Midland Valley/Nazarene Line Extension

Engineering ARPA 212,104                      212,104                      141,830             
Construction Contract ARPA 1,267,645                  1,267,645                  -                      

HCWWTP 308,397                      -                               -                      
Feasibility Study ARPA 121,430                      121,430                      116,240             

Plant Improvements HCWWTP 244,086                      244,086                      226,005             
Contracted Engineering Services HCWWTP 66,500                        66,500                        55,030               
Storage Building Construction HCWWTP 188,000                      188,000                      188,000             
Contracted Pretreatment Services HCWWTP 231,480                      231,480                      191,642             
Hurricane Helene Related Repair HCWWTP 727,348                      727,348                      727,348             
Equipment Purchases HCWWTP 254,794                      305,500                      254,794             

Total Miscellaneous Projects 3,621,784                  3,364,093                  1,900,889          

Expansion Related Projects
Expansion to 26MGD

Engineering SRF Loan 109,550                      109,550                      109,550             
HCWWTP 84,000                        84,000                        29,520               

Construction TBD 78,790,000                
Engineering of Expansion of Sage Mill Main County Reimb. 148,200                      148,200                      -                      

Total Expansion Related Projects 79,131,750                341,750                      139,070             

Total Large Projects 112,676,048              33,337,546                26,514,914       

*Including AB5 Cleanout Project Outside of Date Range Due to Importance

Budget Source Key:
HCWWTP  - Horsecreek Wastewater Treatement Plant Funds
ARPA - American Rescue Plan Act Funds
SCIIP - South Carolina Infrastructure Investment Program (Grant)
SRF Loan - SC State Revolving Fund Program
Main County Reimb. - Work completed for assets owned by the Main County
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