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PROFESSIONAL SERVICES CONTRACT

This Contract for Professional Services (the “Contract”) is by and between the County of 
Genesee, a Michigan Municipal Corporation, whose principal place of business is located 
at 324 S Saginaw Street, Flint, Michigan 48502 (the “County”), and Wieland a Michigan 
Corporation, whose principal place of business is located at 4162 English Oak Drive, 
Lansing,  MI  48911  (the  “Contractor”)  (the  County  and the  Contractor  together,  the 
“Parties”).

1. Term

1.1 Term

The term of this Contract commences upon execution of contract and 
shall be effective through December 31, 2027 (the “Term”).

1.2 Extension Terms

The County has the option to extend this contract for up to three (3) 
additional one-year terms (the “Extension Terms”).

2. Scope of Work

The  Contractor  agrees  to  perform  the  services  described  on  Exhibit  A  (the 
“Services”).

3. Liquidated Damages

3.1 The  Parties  agree  that  time  is  of  the  essence  for  performance  of  this 
Contract, and any unjustified delay by the Contractor will result in damages to 
the County. Therefore, the Parties agree that as liquidated damages for delay 
(but not as a penalty), the Contractor shall pay the County $1,000.00 for each 
day that expires after Friday, October 1, 2027, until the work is completed 
and ready for final payment.

4. Compensation

The County will reimburse the Contractor for approved expenses incurred by the Contractor 
in the performance of this Contract. The total amount paid to the Contractor under this 
Contract shall not exceed $604,227. The Contractor’s projected budget for the Initial Term 
of this Contract is attached as Exhibit C (the “Budget”). If this Contract is extended, the 
County and the Contractor will agree in writing on a projected Budget for each Extension 
Term.

4.1 If requested in writing by the Contractor, and supported by good cause, the Contract 
Administrator may authorize a transfer between Budget line items of up to 10% of 
the total annual Budget for a Contract Term. No such transfer is authorized until 
approved in writing by the Contract Administrator.
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4.2 The County will  not approve any expense not identified in the Budget, and the 
County will not approve any expenses in excess of the amounts identified in the 
Budget.

4.3 The Contractor must provide to the County monthly invoices in a form acceptable to 
the County, along with any supporting documentation such as time sheets and 
receipts for incurred expenses. The County will pay the Contractor within sixty (60) 
days of the County’s acceptance of the invoice and supporting documentation. 

5. Taxes.  The  County  is  a  Michigan  Municipal  Corporation.  The  Contractor 
acknowledges that the County is exempt from Federal Excise Tax and Michigan 
Sales Tax.

6. Contract Administrator

The contract administrator for this Contract is Derek Bradshaw, GCMPC Director 
(the “Contract Administrator”).  The Contractor acknowledges that the Contract 
Administrator is the primary County contact for notices and instructions related to 
this Contract. The Contractor agrees to provide a copy of all notices related to this 
Contract to the Contract Administrator.

7. Warranties

The Contractor warrants that:

7.1 The Services will be performed in a good and workmanlike manner and in 
accordance with generally acceptable practices in the industry.

7.2 The Contractor will  comply with all  federal,  state,  and local laws in the 
performance of the Services.

7.3 The Contractor will comply with the requirements of any federal or state 
grants used to fund or support this Contract.

7.4 The Contractor will obtain and maintain all applicable licenses and permits 
necessary to provide the Services for the entire term of this Contract.

7.5 The Contractor will obtain and maintain all applicable licenses and permits 
necessary to provide the Services for the entire term of this Contract.

The Contractor agrees to indemnify, defend, and hold harmless the County, its 
officials, officers, agents, and employees from any and all claims, damages, or 
liability, including defense costs, arising out of the Contractor’s breach of these 
warranties.

8. Suspension of Work

8.1 Order to Suspend Performance

Upon written order of the Contract Administrator, the Contractor agrees to 
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immediately suspend performance of the Services. The Contractor shall not 
be entitled to compensation for any Services performed during any period in 
which  the  Contract  Administrator  has  directed  that  the  Services  be 
suspended.

8.2 Necessary Actions Before Suspension

If  immediate  suspension  of  the  Services  would  cause  harm,  injury,  or 
damage to persons or property, the Contractor must immediately notify the 
Contract Administrator of the nature of such harm, injury, or damage, and 
obtain written authorization from the Contract Administrator to take such 
necessary action as to prevent or minimize such harm, injury or damage. 
Actions authorized by the Contract Administrator pursuant to this paragraph 
are compensable.

9. Termination

9.1 Termination for Cause

If the Contractor is in breach of any provision of this Contract, and such 
breach continues for fourteen (14) days after written notice is issued to the 
Contractor by the County of the breach, the County may terminate this 
Contract. Such termination for cause is effective upon receipt of the notice of 
termination by the Contractor.

In addition to any other remedies provided by law or this Contract,  the 
Contractor shall be responsible for all costs incurred by the County as a 
result of the Contractor’s breach and termination, including any costs to 
obtain substitute performance.

9.2 Immediate Termination

If the County, in its discretion, determines that the Contractor’s breach of 
this Contract constitutes a threat to public health, safety, or welfare, the 
County  may  terminate  this  Contract  immediately  upon  notice  to  the 
Contractor.

In addition to any other remedies provided by law or this Contract,  the 
Contractor shall be responsible for all costs incurred by the County as a 
result of the Contractor’s breach and termination, including any costs to 
obtain substitute performance.

9.3 Termination for Convenience

If the County determines that it is in the County’s best interests, the County 
may terminate this  Contract  upon thirty  (30)  days written notice to  the 
Contractor.

The County shall pay for all work properly performed up to the effective date 



Page | 4 

of the notice of termination.

9.4 Termination for Lack of Funding

If this Contract is funded by public funds or a grant from a public or private 
entity, and the funds are not appropriated or the grant is discontinued, the 
County may terminate this Contract by written notice specifying the date of 
termination.

The County shall pay for all work properly performed up to the effective date 
of the notice of termination.

10. Equipment Purchased with County Funds

1.1 The Contractor shall not purchase Equipment for the performance of this contract 
using funds provided by the County unless such purchase is clearly identified in a line 
item in Contractor’s Budget. 

1.2 Reporting

The Contractor agrees that any Equipment purchased for the performance of the 
Services with funds supplied by the County under this Contract must be reported to 
the Contract  Administrator  upon purchase.  For  the  purposes of  this  paragraph, 
Equipment is defined as tangible, non-expendable, personal property having useful 
life of more than 1 year and an acquisition cost of $5,000 or more per unit. 

1.3 Conveyance to the County

Upon the County’s request at the termination of this Contract for any reason, the 
Contractor agrees to convey to the County all title in any Equipment purchased for the 
performance of the Services with funds supplied by the County under this Contract.

11. Nondiscrimination

The Contractor covenants that it  will  not discriminate against an employee or 
applicant  of  employment  with  respect  to  hire,  tenure,  terms,  conditions,  or 
privileges of employment, or a matter directly or indirectly related to employment, 
because of race, color, religion, national origin, age, sex, sexual identity, gender, 
gender identity, gender expression, height, weight, marital status or a disability that 
is unrelated to the individual’s ability to perform the duties of a particular job or 
position, and that it will require the same non-discrimination assurances from any 
subcontractor who may be used to carry out duties described in this contract. 
Contractor  covenants  that  it  will  not  discriminate  against  businesses that  are 
owned by women, minorities or  persons with disabilities in  providing services 
covered by this Contract,  and that  it  shall  require the same assurances from 
subcontractors. Breach of this covenant shall be regarded as a material breach of 
this contract.

12. Freedom of Information Act
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This Contract and all attachments, as well as any other information submitted by 
the Contractor to the County, are subject to disclosure under the provisions of MCL 
15.231, et seq., known as the “Freedom of Information Act”.

13. Intellectual Property

Any intellectual  property  created by the Contractor  in  the performance of  the 
Services shall be considered a work made for hire, and any and all rights in such 
intellectual property shall belong solely to the County. Upon the County’s request, 
the Contractor agrees to execute any documents necessary to convey ownership 
of such intellectual property to the County.

14. Audit Rights

14.1 Certification of Accurate Information

Contractor  certifies  that  all  information  provided  to  the  County  by  the 
Contractor relating to the award or modification of this Contract, or any 
payment  or  dispute  related  to  this  Contract,  is  true  and  correct.  The 
Contractor further certifies that its accounting system conforms to generally 
accepted accounting principles.

14.2 Inspection

The Contractor agrees that the County may inspect the Contractor’s plant, 
place of business, or worksite to ensure compliance with the terms of this 
Contract. If this Contract is funded or supported with any state or federal 
grant funds, the state or federal agencies responsible for administering the 
applicable grants may examine the Contractor’s plant, place of business, or 
worksite to ensure compliance with the terms of this Contract and the terms 
of the applicable grant.

14.3 Audit

The  Contractor  agrees  that  the  County  may  examine  the  Contractor’s 
records to ensure compliance with the terms of this Contract. If this Contract 
is funded or supported with any state or federal grant funds, the state or  
federal agencies responsible for administering the applicable grants may 
examine the Contractor’s records to ensure compliance with the terms of 
this Contract and the terms of the applicable grant.

14.4 Records Retention

The Contractor agrees to maintain any business records related to this 
Contract or the Contractor’s performance under this Contract for a period of 
at least three (3) years after final payment.

15. Identity Theft Prevention

15.1 In the event that the Contractor will obtain identifying information during the 
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performance  of  the  Services,  the  Contractor  must  take  reasonable 
precautions to ensure that such identifying information is protected from 
unauthorized disclosure and is used only for the purpose of performing the 
Services.

15.2 For the purposes of this Paragraph, “identifying information” means any 
name or number that may be used, alone or in conjunction with any other 
information, to identify a specific person, including but not limited to name, 
address, telephone number, social security number, date of birth, driver’s 
license number, taxpayer identification number, or routing code.

16. Insurance Requirements and Indemnification

The Contractor shall at all times maintain in full force and effect for duration of the 
term of this agreement the following insurance coverages. All coverage shall be 
with insurance companies licensed and admitted to do business in the State of 
Michigan, having an AM Best rating of at least A- and acceptable to Genesee 
County. In addition, the County reserves the right to modify or waive at any time  
any applicable insurance requirements based on the scope of services provided at  
the discretion of the County’s Risk Manager or other authorized representative of  
the County.

Commercial General Liability Insurance on an “occurrence basis” with minimum 
limits of $1,000,000 per occurrence and a $2,000,000 aggregate limit. The policy 
shall name Genesee County, including all employees, elected and appointed officials and 
volunteers,  all  boards,  commissions,  and/or  authorities,  and  their  board  members, 
employees, and volunteers as additional insureds. Coverage shall be primary and non-
contributory, including a waiver of subrogation in favor of the County.

Workers’ Compensation Insurance – as required by and in accordance with all 
applicable  statutes  of  the  State  of  Michigan,  including  Employers’  Liability 
Coverage.

Automobile  Liability  – Including Michigan No-Fault  coverages,  with  limits  of 
liability not less than $1,000,000 per occurrence combined single limit for bodily 
injury and property damage. Coverage shall include all owned, non-owned, and 
hired vehicles. Limits may be satisfied using primary and excess/umbrella liability 
policies.  -.  The  policy  shall  name Genesee  County,  including  all  employees, 
elected and appointed officials and volunteers, all boards, commissions, and/or 
authorities, and their board members, employees, and volunteers as additional 
insureds.

Professional Liability Insurance – in an amount not less than $1,000,000 per 
occurrence and $1,000,0000 aggregate. If this policy is a claims made form, the 
Contractor shall be required to keep said policy in force, or purchase “tail” coverage 
for a minimum of three (3) years after the termination of this contract.

A licensee or its insurance broker shall notify the County of any cancellation or 
reduction in coverage within seven (7) days of receipt of insurer's notification to that 
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effect. The contractor, licensee, permittee, or lessee shall forthwith obtain and 
submit proof of substitute insurance to the County Risk Manager within five
(5) business days in the event of expiration or cancellation of coverage.

16.1 Insurance Certificate and Additional Insured Coverage

1.      Certificate     of     Insurance   – The contractor must provide a Certificate of 
Insurance  evidencing  the  required  insurance  set  forth  above.  The 
Certificate Holder should be listed as follows:

Genesee County 
Attn: Risk Management

     324 S. Saginaw Street, Flint, MI 48502

2.  Endorsements  In addition, the contractor must provide the following 
endorsements, including but not limited to:

a. An additional insured endorsement (equivalent in coverage to ISO form 
CG 20 10 and CG 20 37) naming the "Genesee County, its officials, 
employees and agents, all boards, commissions and/or authorities and 
board  members,  including  employees  and  volunteers  thereof"  as 
additional  insureds  under  the  general  liability  policy.  No  person  or 
department should be identified as the additional  insured. Coverage 
afforded shall be considered primary and any other insurance or self- 
insurance, maintained by or available to the County shall be considered 
secondary and/or excess.

b. An endorsement to each policy stating that such policy shall  not be 
cancelled or  reduced in coverage except  after  thirty  (30) days prior 
written notice to County. Cancellation, material restriction, nonrenewal 
or lapse of any of the required policies shall be grounds for immediate 
termination of  the Agreement  by the County.  If  any of  the required 
coverages expire during the term of the contract, the vendor shall deliver 
renewal certificates, endorsements, and/or policies to County at least 
ten (10) days prior to the expiration date.

In lieu of  required endorsements,  a copy of  the policy sections,  where 
coverage is provided for additional insured and cancellation notice, may be 
acceptable. Copies of all policies mentioned above shall be furnished, if so 
requested.

16.2 Indemnification

The Contractor agrees to indemnify, defend, and hold harmless the County, 
its  officials,  officers,  agents,  and  employees  from  any  and  all  claims, 
damages, or liability, including defense costs, arising out of the Contractor’s 
performance  of  the  Services  or  presence  on  the  County’s  property  or 
worksite. Contractor agrees that the insurance requirements specified in 
the contract  do not reduce the liability  Contractor has assumed in the 
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indemnification/hold harmless section of the Contract.

17. Independent Contractor

The Contractor and its agents and employees are independent contractors and 
are not the employees of the County.

18. General Provisions

18.1 Entire Contract

This  Contract,  consisting  of  the  following  documents  and  Exhibits, 
embodies the entire Contract between the Parties.

18.1.1. The Contract – This Professional Services Contract

18.1.2. Exhibit A – The Scope of Work

18.1.3. Exhibit B – Prevailing Wage Addendum

18.1.4. Exhibit C – Budget

18.1.5. Exhibit D – Insurance

There are no promises,  terms, conditions,  or obligations relating to the 
Services  other  than  those  contained  herein.  In  the  event  of  a  conflict 
between this Contract and any Exhibit,  the terms of  this Contract shall 
control.

18.2 No Assignment

The Contractor may not assign or subcontract this Contract without the 
express written consent of the County.

18.3 Modification

This Contract  may be modified only  in  writing executed with the same 
formalities as this Contract.

18.4 Binding Effect

The provisions of this Contract shall apply to and bind the heirs, executors, 
administrators, and assigns all of the parties hereto.

18.5 Headings

The  paragraph  headings  in  this  Contract  are  used  only  for  ease  of 
reference, and do not limit, modify, construe, and or interpret any provision 
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of this Contract.

18.6 Governing Law and Venue

This Contract is entered into under the laws of the State of Michigan. Any 
litigation between the Parties arising out of this Contract must be initiated 
within two years of the cause of action accruing and must be brought in a 
court of competent jurisdiction in Genesee County, Michigan.

18.7 Subpoena Power

The Contractor acknowledges and understands that the Chairperson of the 
Genesee County Board of Commissioners, pursuant to MCL 46.3(5), as 
amended, has the power to administer oaths, issue subpoenas, and compel 
a person’s attendance in the same manner as a court of law. The Contractor 
agrees to submit to this power with respect to this Contract.

18.8 Severability and Survival

In the event that any provision of this Contract is deemed by any court of 
competent jurisdiction to be legally ineffective, such decision shall have no 
effect on the remaining provisions of this Contract.

18.9 Interpretation

Each Party has had opportunity to have this Contract reviewed by legal 
counsel and has had equal opportunity to contribute to its contents. In the 
event of any dispute concerning the interpretation of this Contract, there 
shall be no presumption in favor of any interpretation solely because the 
form of this Contract was prepared by the County.

18.10 Remedies

All  remedies  specified  in  this  Contract  are  non-exclusive.  The  County 
reserves the right to seek any and all remedies available under this Contract 
and applicable law in the event that the Contractor fails to abide by the terms 
of this Contract.

IN WITNESS WHEREOF, the Parties have caused this Contract to be executed 
by their duly authorized agents.

WIELAND COUNTY OF GENESEE

By:                                                  By:                                                  
Dale K Weighill, Chairperson
Genesee County Board of 
Commissioners

                                          __  [Name]

                                          __  [Title]
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Date:                                              Date:                                              
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EXHIBIT A
The Scope of Work

The Construction Manager shall adhere to all requirements of the Genesee County Request 
for  Proposals (RFP) #25-461 dated October 9,  2025, as well  as Addendum #1 dated 
October 28, 2025. 

A. Pre-Construction Phase Services: 
Administration

 CM will work with representatives from the County including Purchasing and Board 
Authority as part of the development and execution of this project. 

 CM will work collaboratively with the project team to review the proposed concept 
including  access,  traffic,  drainage,  parking,  building  placement,  as  well  as 
architectural, civil, structural, mechanical, electrical, and environmental solutions. 

 Attend  all  design  meetings  during  schematic  design,  design  development  and 
construction document phases. 

 Field verify and be knowledgeable of existing conditions and systems. 
 Participate in QA/QC design reviews. 

Scheduling
 Prepare and maintain  the project  schedule to  discuss at  each design meeting. 

Provide input as required to align the design, document development, bidding and 
construction with timeframe expectations. The Schedule shall include anticipated 
dates  for  Substantial  Completion,  Inspections,  Commissioning,  Occupancy,  and 
Closeout. 

 The CM shall research availability and lead times of site, building, and MEP systems 
on behalf of the project team, to assist in preparing documents and specifications that 
align with the Project Schedule. 

Budgeting
 The Construction Manager (CM) will assist the County and A/E in establishing the 

project budget. 
 CM will prepare an anticipated project construction budget based on Initial Project 

Information and subsequent milestones including 100% Design Development, 50% 
Construction Documents (CD) and 90% Construction Documents. This effort shall 
assess  the  anticipated  budget  for  construction  at  each  milestone  and  suggest 
opportunities for best-value strategies to maintain alignment with the County’s overall 
project budget. 

 CM  shall  collaborate  with  the  Project  Team  to  gather  and  maintain  updated 
information  as  to  anticipate  systems  and  detail  development  and  other 
constructability issues that have budgetary impacts. 

 The Project Budget is anticipated to be established as a Guaranteed Maximum Price 
(GMP) at the 50% CD Phase of Development. The GMP shall identify an index of 
drawings and specifications (provided by A/E Team) allowances,  overhead and 
profit, contingencies, and assumptions made by the CM. 

 The CM is responsible for coordinating and procuring Delegated Design systems. 
(Refer to Section – Delegated Design) 



Page | 12 

Bidding
 Develop and prepare project  bid packages and facilitate the bidding process in 

coordination with County representative(s) to align bidding documents with County 
policy. 

 Bid documents must be in compliance with Insurance Requirements of County. 
 Advertise, solicit, recruit bidders, and manage the bid process. 
 Promote and conduct pre‐solicitation meeting(s) for subcontractors in cooperation 

with the County. 
 Facilitate the request-for-information (RFIs) process. 
 Review and issue design addendums or revisions to provide interpretation in scope 

or correction in scope with collaboration with the AE firm. Provide estimating as 
necessary on scope changes. 

 Conduct formal bid openings. 
 Receive and evaluate bids/quotes with County representatives. 
 Evaluate  bids  to  determine  the  apparent  best  value  bidder  and  develop 

recommendation(s) for award-of-bids. 
 Provide budget verification with bids received. 
 If scope alignment is required after bidding to project align with budget, provide value 

engineering opportunities. 
 Generate a recommendation for the approval process with the A/E and County 

representative(s) based on the bids/quotes received. 

B. Construction Phase Services: 
 Coordinate  construction  documents  for  appropriate  authority  having  jurisdiction 

(AHJ). This includes paying all anticipated plan review and permitting fees. 
 Facilitate the review and required permits process. 
 Coordinate meetings with AHJ, County, educational exhibit firm, and A/E as needed. 
 Schedule and coordinate all contractor work. 
 Lead the Construction kick-off meeting with all project team representative(s). 
 Develop, maintain, and distribute master project schedules, detailed construction 

schedules, submittal schedules, inspection schedules, and occupancy schedules. 
The CM will provide 3 week “look ahead” schedules that address action items due 
over the following 3 weeks by trades. 

 Create and maintain bi-weekly OAC meeting schedule, and issue meeting minutes. 
 Facilitate weekly contractor/trades meetings, provide and issue weekly report. 
 Facilitate reviews of all contractor shop submittals with appropriate members of the 

project team, including County, educational exhibit firm, and A/E as appropriate. 
 Maintain all submittal and bulletin logs and distribute records weekly. 
 Monitor construction costs against County project budget. 
 Coordinate,  monitor  construction,  and  installation  with  all  project  team 

representative(s). 
 Facilitate responses and distribution of request-for-information (RFIs) 
 Facilitate,  issue and gather  pricing  for  design  revisions and proposal  requests. 

Implement approved changes. 
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 Prepare, document, and obtain necessary authorizations for change orders. 
 Review, provide recommendations, and submit all contractor invoices for payment 

with the monthly application and certificate for payment, and schedule of values. 
Monthly invoices should include a summary and percentage complete of work tasks. 

 Ensure all  permits are secured/posted, schedule inspections. Address all  issues 
related to regulatory processes and requirements with the AHJ and the A/E. 

 Assist in the coordination of needed monthly County Board Authority meetings for 
updates and reviews for approval. 

 Coordinate  timing of  delivery  and installation  of  County  equipment,  furnishings, 
signage, IT, security, FFE, etc. 

 Work in coordination with educational exhibit firm for installation and deployment of 
fabricated educational components. 

 Prepare and distribute weekly progress reports at the end of each week including 
photographs. 

 Facilitate  with  contractors  the  final  punch  list  development  and  completion, 
coordinate with County representatives, educational exhibit firm, A/E, and others. 

 Administer  post-construction  close-out  and  warranty  collection,  transition  to  the 
County in a timely manner. 

 Develop  and  deliver  warranty  log.  The  summarized  log  shall  identify  product, 
contractor and/or manufacturer information, warranty start and stop dates, and any 
special warranty period. 

 Compile  and  deliver  to  the  County  project  close-out  manual  to  include  record 
submittals, cut sheets, maintenance and training schedules, and other information as 
required. 

 Provide the County with all  as-built  drawings indicating actual locations of work 
elements which vary from construction documents, this can be done in partnership 
with the A/E and project contractors. Provide Electronic Files, pdfs, and etc. on a 
thumb drive. 

 As part of the scope of services, the CM must provide Construction Management 
Software (Procore or similar) for Owner and A/E Team use. The purpose of this will 
be a centralized location for all documents, to include but not limited to: Drawings, 
RFIs, Submittals, Meeting Minutes, Documents, Photos, Specifications. 

 Provide a project safety management plan. 

C. Delegated Design Systems: 
The CM and appropriate Sub-Contractors will participate in design coordination meetings 
starting in the Design Development Phase. The engineer and architect of record will assign 
responsibility for detailed design of specific specialty building components anticipated to 
include the following: 

 054000 Cold-Formed Metal Framing 
 084113 Aluminum-Framed Entrances and Storefronts 
 092216 Non-Structural Metal Framing 
 101400 Signage 
 142000 Hydraulic Elevators 
 133419 Metal Building Systems
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EXHIBIT B
Prevailing Wage Addendum

1. Contractor and each subcontractor shall pay their laborers and mechanics not less than the 
prevailing wage rates and fringe benefits for corresponding classes of laborers and mechanics  
employed on similar projects in the area as of the date of this Contract. For the purposes of this 
Addendum, a contractor or subcontractor shall be in compliance if the contractor pays wages 
consistent with the prevailing wage rates published by the United States Department of Labor as 
of  the effective date of  this  Contract,  which can be found at  https://sam.gov/content/wage-
determinations. 

2. The  Contractor  and  each  subcontractor  shall  keep  and  maintain  a  daily  sign-in  sheet  for  
employees present at the worksite. Such sign-in sheet shall record the time each employee 
arrived at the worksite, and the time each employee left the worksite. 

3. The Contractor and each subcontractor shall submit to the County certified payroll records on 
Form WH-347, with the accompanying payroll certification, within seven (7) days of the end of  
each pay period. 

4. The Contractor shall not misclassify work assignments. 

5. The Contractor shall ensure that any persons paid at apprentice rates are properly registered with 
the US Office of Apprenticeship program. 

6. If any person believes that the Contractor or a subcontractor has not paid wages in accordance 
with the Effective Prevailing Wage Rates for the project,  the person must submit a written  
complaint to the Genesee County Purchasing Director. The written complaint shall state that the 
complaining party agrees to abide by the provisions of this Addendum. 

7. The Purchasing Director will provide a copy of the complaint to the Michigan Fair Contracting 
Center (the “Auditor”). The Auditor shall conduct an audit of certified payroll and provide a written 
report to the Purchasing Director when completed. The report shall document whether prevailing 
wages were paid, and note any deficiencies. The Contractor and all subcontractors shall comply 
with any requests for information or documentation from the Auditor during the compliance audit. 
The Auditor may conduct onsite interviews of workers during a compliance audit. 

8. If the Auditor determines that the Effective Prevailing Wage Rates were not properly paid, the 
contractor  or  subcontractor  responsible  for  the  wage payments  at  issue  shall  remedy  the 
deficiency. The County may withhold payments to the general contractor until such deficiency is 
remedied. 

9. If the Auditor determines that prevailing wages were not properly paid, the Contractor or the 
subcontractor  responsible for  the prevailing wage payments at  issue shall  compensate the 
Auditor for the compliance audit at the rates to be specified. The Owner may withhold payments 
otherwise due under the Contract to enforce this requirement. If the Auditor determines that  
prevailing wages were properly paid, the complaining party shall compensate the Auditor for the 
compliance audit at the rates to be specified. The Auditor shall provide the party responsible for  
payment of the costs of the compliance audit with a written invoice, and the responsible party  
shall pay all amounts due within thirty (30) days of the date of the invoice. The Auditor shall  
provide a copy of the invoice to the Purchasing Director. 

10. The Contractor shall include this Addendum in each subcontract entered into on this project and 
shall furnish a copy of the Effective Prevailing Wage Rates to each subcontractor. 
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EXHIBIT C
Budget

Task 1 – Pre Construction Phase: $24,400

Task 2 – Construction Phase: $579,827 
 Fee is percentage of total construction cost
 Construction Management Services: One and a half percent (1.5%)
 General Conditions: Four percent (4%)

Total Cost - $604,227 

Compensation for Change Orders (Fee is percentage of total construction cost)

 For sub-contracted work, the aggregate net cost directly paid by the Construction 
Manager to subcontractors or suppliers for performance of the Work plus a mark-
up of five percent (5%)

 For self-performed work, the aggregate net cost to the Construction Manager for 
performance of the Work, by the Construction Managers own workers, plus a 
mark-up of zero percent (0%)
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EXHIBIT D
Insurance
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